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MEMORANDUM T o

SUBJECT: Request for Approval and Funding for a Time-Critical Removal Action at the
Markham Dump Site, Markham, Cook County, Illinois (Site ID # BSWK)

FROM: Steve Faryan, OSC
. Emergency Response Branch 2, Section 3

N

THRU: Linda Nachowicz, Chief
Emergency Response Branch 2

TO: Douglas E. Ballotti, Acting Dlrector
Superfund Division

L PURPOSE

The purpose of this Action Memorandum is to request and document your approval to
expend up to $396,000 to conduct a time-critical removal action at the Markham Dump Site
(Site) located in Markham, Cook County, [llinois. The proposed time-critical removal action
herein will mitigate the threats from lead contaminated soils and solid waste and hazardous waste
in 55- gallon drums, compressed gas cylinders, plastic totes, and large sacks by properly
identifying, consolidating, packaging, treatment and removal for off-site disposal.

The Action Memorandum would serve as approval for expenditures by U.S. EPA, as the
lead technical agency, to take actions described herein to abate the imminent and substantial
endangerment posed by hazardous substances at the Site. The proposed removal of hazardous
substances would be taken pursuant to Section 104(a)(1) of the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA), 42 USC 9604(a)(1), and Section 300.415
of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 CFR
300.415.



I[I.  SITE CONDITIONS AND BACKGROUND

CERCLIS ID: #-8FNose7829 ILNOOOS10 534
Category: Time-Critical Removal Action

The Markham Dump Site is an uncontrolled and easily assessable open dump that has
been the site of illegal dumping of solid and hazardous materials for as long as 30 years. A tire
fire erupted in the spring of 2010 and brought attention to the open dump. The local fire and
police responded to the fire. The Illinois Environmental Protection Agency (IEPA) was alerted
by the City of Markham in April of 2010, of the fire and illegal dump site located within the City
of Markham in Cook County, Illinois.

IEPA responded to the Site and observed tens of thousands of tires, abandoned boats,
solid waste and hazardous waste and chemicals in 55- gallon drums, compressed gas cylinders,
plastic totes and large sacks of chemicals which were all abandoned on site. IEPA requested the
assistance of the Illinois Attorney General’s office to enter into an agreement with the City of
Markham to set up concrete barriers, police surveillance, and security cameras to prevent
additional dumping.

A. Site Description

1. Removal site evaluation

On April 7, 2010, IEPA responded to a tire fire at an open dump on the south side of
Markham, Illinois. During the week of April 19, 2010, the IEPA conducted private well location
surveys; sampled a few private wells in the area; conducted XRF screening of on-site soils;
collected miscellaneous grab samples; and collected a sample from one of the on-site totes. The
private well samples were analyzed for volatile organic compounds (VOC), semivolatile organic
compounds (SVOC), metals, and cyanide. The results for the private well samples indicated no
detections of VOCs, SVOCs, cyanide or metal results above the removal action levels for
drinking water.

On April 28", U.S. EPA conducted a site walk through with representatives from the
Illinois Attorney General Office and [EPA.

On May 10, 2010, U.S. EPA personnel and Superfund Technical Assistance and
Response Team (START) contractor personnel conducted a removal site assessment. Four
samples were collected from totes and drums and super sacks found on site, four soil samples
were collected from the burned tire area, and 2 bulk samples were collected for asbestos
analytical. The following potentially hazardous materials and containers were observed at the
Markham Dump:

- White solid material lying on the ground and in 55-gallon poly drums suspected of
containing pool chemicals (analytical results indicated a pH of 9.4 SUs and 4.5
percent chlorine for a sample from one of these drums);

- 2000-pound super sacks labeled “Sodium Tripoly Phosphate;”
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- 300-gallon totes partially filled with a combustible liquid;
- Several 50-pound bags labeled “Ammonium Sulfate;”

- One partially (one-quarter) full drum of “Pyrazol Yellow BG Powder” (analytical
results revealed that a sample from this drum had a pH of 12 SUs);

- Several gas cylinders (suspected to be empty), thousands of empty containers
including poly, steel, and fiberboard 55-gallon drums; 5-gallon buckets; and

- Broken battery casings were observed in several areas and XRF and analytlcal
samples confirmed highly elevated lead levels in the surface soils.

The northeast portion of the Site contains white solid chunks of chemicals lying on the
ground which have been released from bags and super sacks. Field testing using pH paper of a
rain puddle near these chemicals indicated a pH of 11 standard units (SUs), which indicates that
the chemicals are leaching to soil. In addition, numerous other chemicals were observed in 55-
gallon poly drums open to the atmosphere. Bags labeled “Ammonium Sulfate” also were present
on site, and a sample collected from one of the bags contained 2,800 mg/kg of ammonia (as
nitrogen).

IEPA reported that battery casings and lead contaminated soil were observed in an area of
the Site near Oakley Street. U.S. EPA conducted an additional assessment of the area on
October 26, 2010, and conducted a survey using an XRF unit and GPS unit. Six soil samples
were collected for total metals and TCLP metals analysis. The results of the survey and
sampling indicated there are two areas just off the former Oakley Street that contain elevated
lead levels as high as 10,000 mg/kg and leachable lead concentrations which are considered to be
RCRA characteristic hazardous waste.

2. Physical location

The Markham Dump Site occupies approximately 12 acres on the south side of
Markham, Illinois. Site coordinates are Latitude 41°35°48.59” North and Longitude -
87°40°22.16” West. The Site is bordered by 159" Street to the north, Dixie Highway to the east,
the Calumet-Union Drainage Canal to the south, and Western Avenue to the west. The Site is
located in a mixed commercial, industrial, and residential area. A church and at least two
residences (abandoned) were identified within the boundaries of the Site. Homeless people live
on the property. The potential exists for nearby human populations and animals to come in
contact with these chemicals. -

The Site contains a burn area where the tire fire occurred and former streets which allow
easy access to the area for dumping. Along Leavitt Street , the following containers were
observed: super sacks, totes, drums, miscellaneous small containers, and gas cylinders. The
Calumet Union Ditch is located on the south side of the Site and it flows east to the Little
Calumet River. Residences are located just west of the Site. '

The area surrounding the Markham Dump Site was screened for Environmental Justice
(EJ) concerns using Region 5’s EJ Assist Tool (which applies the interim version of the national
EJ Strategic Enforcement Assessment Tool (EJSEAT)). Census tracts with a-score of 1, 2, or 3
are considered to be high-priority potential EJ areas of concern according to U.S. EPA Region 5.
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The Markham Dump Site is in a census tract with a score of 2. Therefore, Region 5 considers
this site to be a high-priority potential EJ area of concern. Five other census tracts within a one
mile radius also have EJSEAT scores of 1. 2, or 3. Analysis of this area using the EJ Geographic
Analysis Tool shows that the population is 98.9% minority. predominantly African-American,
and greater than 11.9% of the population is living below the poverty level. Please refer to the
attached analysis for additional information (Attachment D).

3. Site éharacteristics

The Markham Dump Site is an uncontrolled and easily assessable o‘ﬁen dump that has
been the site of illegal dumping of solid and hazardous materials for as long as 30 years. The
property is part owned by the City of Markham through a Public Sale of Real Estate for the non-
payment of taxes. A tire fire erupted in the spring of 2010 and brought attention to the open
dump.

4. Release or Threatened Release into the environment of a hazardous
substance, or pollutant or contaminant

The release and threatened release into the environment has been documented by the site
assessment and sampling activities. Hazardous substances, or pollutants or contaminants have
been observed leaking from their containers and have been documented by sampling events to be
migrating via storm water to the adjacent canal.

S. NPL status

The Site is not on the National Priorities List.

B. Other Actions to Date

1. Previous actions

The IEPA conducted a removal of the tires and solid waste during the summer of 2010.
The IEPA removed 56,000 tires at an estimated cost of $200,000. In addition, 689 truckloads of
solid waste totaling 10,409 tons of material were removed and disposed of for a cost of
$813,000. Both the tire removal and solid waste removal came to a total cost of $1,013,000.
These funds were utilized by IEPA from tipping fees charged at landfills, and from the
abandoned tire fund.

2. Current actions
Currently the Site is secured with concrete barriers at each entrance except at the entrance to

the church which has a chain with a lock to allow access to the church. The City of Markham is
providing police surveillance and camera surveillance to prevent any additional dumping on the site.



C. State and Local Authorities’ Roles
1. State and local actions to date

On June 17, 2010, IEPA requested U.S. EPA’s assistance in mitigating the potential
threats at the Site.

2. Potential for continued State/local response

The City of Markham has entered into an agreement with IEPA and Illinois Attorney General
to continue securing the property.

III. THREATS TO PUBLIC HEALTH OR THE ENVIRONMENT, AND
STATUTORYAND REGULATORY AUTHORITIES

The conditions remaining at the Markham Dump Site present a substantial threat to the
public health or welfare, and the environment, and meet the criteria for a time-critical removal
action as provided for in the NCP, 40 CFR 300.415(b)(2). These criteria include, but are not -
limited to, the following:

Actual or potential exposure to nearby human populations, animals, or the food
chain from hazardous substances or pollutants or contaminants.

High levels of lead were found at the surface from battery breaking and burning
operations. Total lead levels range from 2,800 mg/kg to as high as 10,000 mg/kg. TCLP
concentrations of lead were found to be 8.6 mg/l which is above the 5 mg/l RCRA
standard making the contaminated soil a RCRA characteristic hazardous waste.

The northeast portion of the Site contains white solid chunks of material believed
to be pool and industrial chemicals. Field testing using pH paper of the storm water near
these chemicals indicated a pH of 11 SUs, which indicates that the pool chemicals are
leaching to soil. In addition, numerous other suspected pool chemicals were observed in
55-gallon poly drums open to the atmosphere. Bags labeled “Ammonium Sulfate” also
were present on site, and a sample collected from one of the bags contained 2,800 mg/kg
of ammonia (as nitrogen). Ammonium sulfate has a median lethal dose (LDso) of 2,840
mg/kg for rats. In addition, if the ammonium sulfate were to reach the Calumet Union
Ditch, it could be potentially fatal to aquatic life. If the sodium tri poly phosphate were
to reach the Calumet Union Ditch, this could result in excessive nutrient (phosphate)
loading which would be harmful to aquatic life. The Calumet Union Ditch runs on the
south perimeter of the Site and receives the surface and storm water flow from the Site.

The Site is located in a mixed commercial, industrial, and residential area. A
church is located on site, and dogs live on the property._ The public continues to access
the Site to use the church and the Site is not fenced. The potential exists for nearby
human populations and animals to come in contact with these chemicals through direct
contact or contact with the storm water.
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Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or
other bulk storage containers, that may pose a threat of release.

The Site contains poly drums full of suspected pool and industrial chemicals. The
chemicals are found in drums and bags labeled “Ammonium Sulfate,” totes containing
oil, and numerous other small containers. Sample MD-C04-051010 from one of the
drums had a pH of 12 SUs which is just under the RCRA corrosivity characteristic limit
of 12.5 SUs. Sample MD-C01-051010 from the suspected pool chemicals contained 4.5
percent chlorine and had a pH of 9.4 SUs. Also, the northeast portion of the Site contains
un-containerized white solid chunks lying on the ground. Field testing using pH paper
and analysis of a sample from the storm water runoff near the chemicals indicate that the
chemicals are leaching to soil and to the environment. In addition, some drums were
open to the atmosphere or tipped over. The contents of the drums are spilling to the
ground and releasing their contents to the soil and to the storm water and storm water
runoff. The storm water drains to the Calumet Union Ditch which borders the south
perimeter of the Site and leads to the Little Calumet River which ultimately drains to
Lake Michigan.

High levels of hazardous substances or pollutants or contaminants in soils largely at
or near the surface that may migrate.

Elevated lead levels were detected during the initial site assessment and samples
‘collected and verified during a supplemental assessment with samples and analytical
results showing levels of lead ranging from 2,800 mg/kg to 10,000 mg/kg. TCLP levels
for lead were documented at 8.6 mg/1 which is above the standard of 5 mg/l making the
waste a characteristic hazardous waste according to RCRA. The lead contamination has
been documented at or near the surface and can migrate through dust dispersion and
through storm water runoff into the adjacent Calumet Union Ditch which leads to the
Little Calumet River which drains to Lake Michigan.

Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released.

High lead levels documented in surface soils were found to be RCRA
characteristic hazardous waste according to TCLP testing and can migrate via wind and
dust dispersion and through storm water runoff.

The drums, totes and super sacks that are found along Leavitt Street are open to
the elements. Samples and analytical results have shown high pH levels, high ammonia
levels and chlorine levels in samples collected of the wastes. The drainage of the Site
leads to the Calumet Union Ditch which leads to the Little Calumet River. /

-. Threat of fire or explosion

Garbage fires and tire fires have historically-been set at the Site. The totes,
drums, cylinders and bags and super sacks of chemicals have been highly impacted from



the previous fires causing a greater potential to release their contents. The liquids in the
totes are combustible liquids which compounds the threat of fire.

The availability of other ap[;ropriate federal or state response mechanisms to
respond to the release. :

As indicated in their June 17, 2010 referral letter, IEPA has been working to
remove the non-hazardous items from the dump. However, due to funding and statutory
limitations, IEPA has requested U.S. EPA assistance for the disposal of the hazardous
substances that may be present at the Site.

1IV.  ENDANGERMENT DETERMINATION

Given the Site conditions, the nature of known and suspected hazardous substances on
Site, and the potential exposure pathways described in Section II and III above, actual or
threatened releases of hazardous substances from this Site, if not addressed by implementing the
response actions selected in this Memorandum, may present an imminent and substantial
endangerment to public health, or welfare, or the environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

A. Proposed Actions

1. Proposed action description

The response actions described in this memorandum directly address actual or potential
releases of hazardous substances on Site, which may pose an imminent and substantial
endangerment to public health, or welfare, or the environment. Removal activities on Site will
include:

1. Develop and implement a Site Health and Safety Plan and Site Security Plan;

2. Stage drums, totes, small containers, cylinders, and super sacks. Sample and analyze
all contents of the containers and set up appropriate disposal.

3. Further delineate the extent of the lead contaminated surface soil and battery casings.

4. Excavate the lead contaminated soil and battery casings and treat the material with a
fixation agent prior to disposal. The Site will have a clean-up level of 800 mg/kg for
total lead', which is the recommended lead screening level for a
commercial/industrial exposure scenario by the U.S. EPA’s Technical Review
Workgroup for Lead. Soils with lead above the cleanup levels will be removed down

{

' U.S. EPA. Adult Lead Methodology Frequently Asked Questions. Washington, DC, U.S. EPA
Technical Review Workgroup for Lead (TRW).
http://www .epa.gov/superfund/health/contaminants/lead/almfaq.htm.


http://www.epa.gov/superfund/health/contaminants/lead/almfaq.htm

to a depth of approximately 30 inches, which is the maximum frost depth for the
area’. Excavation to this depth is necessary due to the presence of crushed battery
casings in the subsurface which have a propensity to migrate to the surface from frost
heaving.

5. Bulk all liquids and stabilize the solid materials, soil and empty containers into
compatible waste streams.

6. Transport and dispose of all waste streams off site at a permitted facility that is in
compliance with the U.S. EPA Off-Site Rule.

7. Off hours security will be provided during the removal action.

The removal action will be conducted in a manner not inconsistent with the NCP. The
OSC has initiated planning for provision of post-removal Site control consistent with the
provisions of Section 300.415(1) of the NCP. Elimination of all threats presented by hazardous
substances in the buildings is, however, expected to minimize the need for post-removal Site
control.

Off-Site Rule
All hazardous substances, pollutants, or contaminants removed off-site pursuant to this
removal action for treatment, storage, and disposal shall be treated, stored, or disposed of at a
facility in compliance, as determined by U.S. EPA, with the U.S. EPA Off-Site Rule, 40 C.F.R. §
300.440.
2. Contribution to remedial performance:
No Post Removal Site Control will be required when this removal action is completed.
The [EPA and Illinois Attorney General’s Office have entered into an order with the City of .
Markham to secure the property with survelllance cameras and prevent unauthorized access by
blocking the roadways. ‘
3. Engineering Evaluation/Cost Analysis (EE/CA)
Not Applicable
4. Applicable or relevant and appropriate requirements (ARARs)

All applicable, relevant, and appropriate requirements (ARARSs) of Federal and State law
will be complied with to the extent practicable considering the exigencies of the circumstances.

2 Wendland, W. M. (1998). “A Ground Frost Climatology for Illinois.” Trans., Illinois
State Acad. Sci., Springfield, Ill. 91(1), 57-67.



Federal

RCRA Subtitle C regulations involving the treatment and disposal of the hazardous waste
found on site.

State

A letter was sent to the IEPA, Bruce Everetts on January 19, 2011, to identify ARARs in
a timely manner. [EPA provided a response on January 26, 2011, identifying the State ARAR’s.

5. Project Schedule
The proposed removal action will take approximately six weeks to complete.

B. Estimated Costs

The detailed cleanup contractor cost is presented in Attachment B and the Independent
Government Cost Estimate is presented in Attachment C. Estimated costs are summarized
below:

REMOVAL ACTION PROJECT CEILING ESTIMATE

Extramural Costs:

Regional Removal Allowance Costs:
Total Cleanup Contractor Costs $300,000
(This cost category includes estimates for ERRS, and includes a . .
20% contingency)

Other Extramural Costs Not Funded from the Regional Allowance:

Total START, including multiplier costs $ 30,000
Subtotal $ 30,000
Subtotal Extramural Costs : $330,000
Extramural Costs Contingency
(20% of Subtotal, Extramural Costs rounded to nearest thousand) $ 66,000
TOTAL REMOVAL ACTION PROJECT CEILING $396,000




VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
) OR NOT TAKEN R '

Given the Site conditions, the nature of the hazardous substances and pollutants or
contaminants documented on Site, and the potential exposure pathways to nearby populations
described in Sections II, III and IV above, actual or threatened release of hazardous substances
and pollutants or contaminants from the Site, failing to take or delaying action may present an
imminent and substantial endangerment to public health, welfare or the environment, increasing
the potential that hazardous substances will be released, thereby threatening the adjacent
population and the environment.

VII. OUTSTANDING POLICY ISSUES
None

VIII. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for thls
Site is contained in the attached Enforcement Confidential Addendum.

The total U.S. EPA costs for this removal action based on full-cost accounting practices
that will be eligible for cost recovery are estimated to be $660,806. "

($396,000 + $ 10,000) + (62.76% x $406,000) = $660,806

* Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an
estimated indirect cost rate expressed as a percentage of site-specific direct costs, consistent with the full cost
accounting methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not
take into account other enforcement costs, including Department of Justice costs, and may be adjusted during the
course of a removal action. The estimates are for illustrative purposes only and their use is not intended to create
any rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual total costs from
this estimate will affect the United States’ right to cost recovery.
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IX. ” RECOMMENDATION

This decision document represents the selected removal action for the Markham Dump
- Site, Markham, Cook County, Illinois, developed in accordance with CERCLA as amended, and
is not inconsistent with the NCP. This decision is based on the administrative record for the Site
(Attachment A). Conditions at the Site meet the NCP Section 300.415(b)(2) criteria for a
removal and I recommend your approval of the proposed removal action.

The total project ceiling if approved will be $396,000, of which an estimated $366,000
may be used for cleanup contractor costs. You may indicate your approval by signing below.

Approve: ///%/ 3fu ]

ougla Ba%ty Acting Director Date
Superfu Division

Disapprove: ‘
Douglas E. Ballotti, Acting Director * Date
Superfund Division N

Enforcement Addendum

Attachments: .
A) Administrative Record

B) Detailed Contractor and START Cost Estimate

() Independent Government Cost Estimate

D) EJ Analysis
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Cc:

~

David Chung, U.S. EPA HQ 5202G

M. Chezik, U.S. Department of Interior, w/o Enf. Addendum
Charlene Thigpen, IEPA w/o Enforcement Addendum
Bruce Everetts, IEPA w/o Enforcement Addendum
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ENFORCEMENT CONFIDENTIAL ADDENDUM

MARKHAM DUMP SITE
MARKHAM, COOK COUNTY, ILLINOIS

(REDACTED 1 PAGE)

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY
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ATTACHMENT A

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

AUTHOR

Bing Maps
Aerial
Imagery

Illinois
EPA

Illinois
EPA

Illinois
EPA

Weston
Solutions,
Inc.

FIELDS

FIELDS

Gianini, C
STAT
Analysis
Corp.

Faryan, S.,
U.S. EPA

Everetts, B.,
Winois
EPA

ADMINISTRATIVE RECORD

MARKHAM DUMP SITE -
MARKHAM, COOK COUNTY, ILLINOIS

ORIGINAL

JANUARY 27, 2011

RECIPIENT

File

File

Crosetto, T..
U.S. EPA

File

US. EPA

File

File

Graczyk, L..
Weston
Solutions,
Inc.

Everetts, B.,
Nlinois EPA

Farayan, S.,
U.S. EPA

TITLE/DESCRIPTION

Map: Markham Dumping
Site from Western Avenue
to the Dixie Highway and
10" to 161" Place
(Calumet Union Drainage
Canal)

Fact Sheet #1: Investiga-
tion at Markham lllegal

,Dumping Site

Letter re: Request for
Assignment of an On-Scene- .
Coordinator and Assistance
at the Markham Illegal
Dump Site

Fact Sheet #2: Investiga-
tion at Markham lllegal
Dumping Site

Site Assessment Report
for the Markham Dump

Map: Markham Landfill
Arsenic Concentrations

Map: Markham Landfill
Lead Concentrations

Letter re: Analytical
Results for 6 Samples
Collected on 10/25/10

at the Markham Dump Site

Letter re: Request for
Wlinois EPA to Identify
any/all State ARARs for
the Markham Dump Site

Letter re: Response to
U.S. EPA ARARs Request
Letter Dated 1/19/11

Action Memorandum:
Markham Dump Site
(PENDING)
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ATTACHMENT B

DETAILED CLEANUP CONTRACTOR AND START ESTIMATE

MARKHAM DUMP SITE
MARKHAM, COOK COUNTY, ILLINOIS

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION

(REDACTED 1 PAGE)



Attachment B
Detailed Contractor and START Cost Estimate

DETAILED CLEANUP CONTRACTOR AND START ESTIMATE

The estimated cleanup contractor costs necessary to complete the removal action at the
DETAILED CLEANUP CONTRACTOR AND START ESTIMATE

‘The estimated cleanup contractor costs necessary to complete the removal action at the
is as follows:

CONTRACTOR ESTIMATE

Personnel -$ 103,605
Equipment $ 30,600
Sub-Contracts T&D $140,795
Security: $ 25,000
Sub-Total $300,000

i

20% Contingency  $ 60,000

Total $ 360,000

START ESTIMATE

20 work days

(200 hrs@ $ 110/hr.) $ 22,000
Report writing $ 6,000
Equipment $ 1,000
Subcontracts $ 1,000

Total $ 30,000




ATTACHMENT C

INDEPENDENT GOVERNMENT COST ESTIMATE

MARKHAM DUMP SITE

MARKHAM, COOK COUNTY, ILLINOIS

NOT RELEVANT TO THE SELECTION OF THE

(REDACTED 1 PAGE)

REMOVAL ACTION



Attachment D ‘
Environmental Justice Analysis

Region 5 Interim EJ Screening Tool U.S. Environmental Protection Agenc!
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EJ track scores within 1 mile of Markham Dump Site.

Display all the EJ Scores within 1609 meters or one mile?

IL 17031827500 I 5685 70.1
IL 17031825600 5768 454
IL 17031827600 3830 57.5
L 17031827400 5088 547
o 17031824900 2805 499
IL 17031824800 6518 604
L 17031827300 3948 60.1
IL 17031826902 2139 53.1
IL 17031825503 6875 46.7
17031828401 3713 3922 :
IL 17031827700 3174 463
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EJ Geographic Analysis Tool for Markham Dump Site

County and State Comparison 1
]

Overview _
Tdtal Pérsons: ' 752 Land Area: 100% Houséholds .injAréa: : 221 ’
Eg_;‘:__!__m_:at:ion - 2464 I::Ji Water Area: 0% Housing Units in Area; 227
fn?,:g?i?t: “ 98.9% Eiseins Below Poverty 86k(11 9%) ::;z?::(l:zs on Public 12
Percent 100% Housing Units Built 93% Housing Units Built <1950: 23%

Urban: <1970:

"

Race and Age*
(* Columns that add up to 100% are highlighted)

Persons (%) Agé Breakdown Péfsons(%)
White: : 8 (1.1%) Child 5 years or less: 5 81 (10.8%)",
African-American: 729 (96.9%) Minors 17 years and younger. 215 (28.8%)
Hispanic-Origin: ' 9 ‘(1.2%) :Adul—ts 18"vears a'nd older: ﬁ 537 (71.4%)
Asian/Pacific Isiander: . 0 (0.0%) Seniors 65 years and older: » ﬁ 135 (17.9%)
‘American Indian: : 0 (0.0°A) . )
Other Race: 7 (1.0%) This space intentionally left blank
Multiracial: ( 8 (1.0%)





